
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

1:04 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 257 Date: 18-Jan-2012 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 862

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Partly Cloudy

Temperature 7 AM 12 PM 4PM40 - 50 50 - 58

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities at Pier W2:

1. The PWS #3 is already inside the slot of the deviation saddles and the Jacking saddle. The ABF crews
tried to pull the PWS by a few millimeters at the North Deviation saddle toward the tower in the North
catwalk span by different alternatives in order to reduce the sag at the west loop and none of them were
successful to overcome the friction force of PWS touching the saddle.

•The Hydraulic Arm is used to pull the PWS in the North direction.
•A pulley system and Come Along as shown in the picture was used.
•A Jacking system was set up at the East end of the North Saddle to push the PWS in the west

direction.
•A jacking system was set up at the South end of the North deviation saddle to pull the PWS in the

North direction.
2. The ABF crews started hauling the PWS # 5 by the Secondary Hauling system about 11.00 A.M. and
connected the PWS socket to the Primary Hauling system about 11:50 A.M. The hauling of PWS # 5 was
completed at 2:00 P.M.
3. The PWS # 4 which was installed to the Deviation Saddles on Jan. 17, 2012 has wire crossing in a
length of about 7 feet at the South Deviation saddle. The issue has been reported by Mr. Victor
Altamirano and Mr. Matt Bruce. No action is taken for correction by ABF so far.

ABF Crews involved at Pier W2:
-Jerry Kubala
-Rigoverto Garci
-Joseph Stone
-Ryan Nash
-Jonathan Canites
-Jim benninghove
-Tony Miranda
-Mike Draper
-Mike portillo
-Rick Sparks
-Paul Fambrini
-Ron Knarr

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 257 Date: 18-Jan-2012 Wednesday

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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